ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date:	12.09.26	Job No.:		ADR Yes/No:	N	ADR Date:		ECN #:	12- 658
Product No.:	Eagle			Created By:	DC	Approved By:			
Product Name:	Eagle			Checked By:					

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)	Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	IE	JW 12/10/01	DQA / QA Coord.	Y	PS	var 12/10/01
Production Manager / Coord.	Y	LL/MF	MF 12-09-07	QC Coordinator	Y	ED	S 12/10/01
Purchasing Coord.	Y	CL	CL 12/09/27	Customer Support	N	SW/LM	
Production Engineering Coord.	Y	DD	DD 12.09.27	Customer Technical Support	N	MB/DS	
Production Engineering Coord.	N	JLM		Marketing	N	HM	HM 12-9-27
Customer Order Processing	N	RM					

Reason for Change:
Eagle requires this placard

Documents Affected:
E4729 Rev. A

PAPERWORK UPDATE [ ]   PARTS MUST COMPLY [Y]   PREVIOUS PARTS SATISFACTORY [ ]

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	N			
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		12.07.27
11	Update Product Specification Files	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		12.09.27
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ		12.07.27
17	Update / Verify ARC Database	Y	KJ	# 117	12.07.27
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update PPP's	N			
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N	KJ		
22	Update Grey Project / Electronic Binder PDF Files	N			
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		12.07.27
24					

Description / Action:

- this part does not require certification of any kind

- create routing for this part

ECN Verified & Complete: _____   Date: 12/10/3